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ESTIMATE RUN 07/08/2020

ESTIMATE SUMMARY 14:26:01

CONTID: C22377         ESTIMATE NO: 0011 PROG 2005

PCN: 22377-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 13  COUNTY ROAD 3 SOUTH PERCENT TIME:

PROJECT NO: STR0132-021                   

SH 13 COUNTY ROAD 3 SOUTH

NAME OF ROAD:  

PROJECT COUNTIES: MOFFAT

CONTRACTOR:

Kilgore Companies, LLC dba Elam Construction PAY PERIOD ENDING

556 Struthers Avenue DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Grand Junction CO 81501     (970)242-5370 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 10,875,508.64 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 10,888,031.90 NON-PARTICIPATING 362,220.42

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-1,570.80

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

96.41

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

0.00

362,220.42

360,649.62

360,649.62

$

$

$

$

75,840.00

10,799,668.64

10,875,508.64

0.00

10,875,508.64

-163,320.48

0.00

10,712,188.16

0.00

AMOUNT DUE 10,712,188.16 360,649.62

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 360,649.62

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

457.0 TIME ALLOW: 7/17/2020 ??:??:??

ORIG TIME ALLOW: 7/17/2020 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/01/2019

04/01/2019

07/02/2020

07/02/2020

06/30/2020

01/10/2019

01/24/2019

03/11/2019

04/01/2019
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PCN: 22377-BID    ESTIMATE RUN 07/08/2020

PROJECT: STR0132-021                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:26:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

33,500.001.000

0.00

1.000

L S 

33,500.00000

0010 *Removal of Headwall 18.000

0.000

202-00015  
 

6,390.0018.000

0.00

18.000

EACH

355.00000

0015 *Removal of Concrete Box Culvert 1.000

0.000

202-00020  
 

36,710.001.000

0.00

1.000

EACH

36,710.00000

0020 *Removal of Pipe 13.000

0.000

202-00033  
 

34,060.0013.000

0.00

13.000

EACH

2,620.00000

0025 *Removal of Delineator 112.000

31.000

202-00090  
 

1,730.30143.000

375.10

143.000

EACH

12.10000

0030 *Removal of Asphalt Mat (Planing) 1,239.000

0.000

202-00240  
 

22,302.001,239.000

0.00

1,239.000

SY  

18.00000

0035 *Removal of Pavement Marking 0.000

26,200.000

202-00250  
 

20,960.0026,200.000

20,960.00

26,200.000

SF  

0.80000

0040 *Removal of Ground Sign 6.000

0.000

202-00810  
 

912.006.000

0.00

6.000

EACH

152.00000

0045 *Removal of Fence 49,262.000

530.000

202-01000  
 

38,837.7649,792.000

413.40

49,792.000

LF  

0.78000

0050 *Removal of Gate 12.000

0.000

202-01035  
 

1,248.0012.000

0.00

12.000

EACH

104.00000

0055 *Removal of Cattle Guard 1.000

0.000

202-01400  
 

1,640.001.000

0.00

1.000

EACH

1,640.00000
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PCN: 22377-BID    ESTIMATE RUN 07/08/2020

PROJECT: STR0132-021                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:26:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Unsuitable Material 9,181.000

0.000

203-00050  
 

97,318.609,181.000

0.00

9,181.000

CY  

10.60000

0065 *Embankment Material (Complete In Place) 98,321.000

0.000

203-00060  
 

1,199,516.2098,321.000

0.00

98,321.000

CY  

12.20000

0070 *Proof Rolling 30.000

0.000

203-01100  
 

5,460.0030.000

0.00

30.000

HOUR

182.00000

0075 *Blading 66.750

0.000

203-01500  
 

12,015.0066.750

0.00

66.750

HOUR

180.00000

0080 *Backhoe 54.000

0.000

203-01510  
 

6,750.0054.000

0.00

54.000

HOUR

125.00000

0085 *Dozing 25.000

0.000

203-01550  
 

5,250.0025.000

0.00

25.000

HOUR

210.00000

0090 *Hydraulic Excavator 18.000

0.000

203-01565  
 

3,780.0018.000

0.00

18.000

HOUR

210.00000

0095 *Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

0.000

HOUR

117.00000

0100 *Front End Loader (Rubber Tire) 7.500

0.000

203-01590  
 

1,500.007.500

0.00

7.500

HOUR

200.00000

0105 *Potholing 4.000

0.000

203-01597  
 

1,160.004.000

0.00

4.000

HOUR

290.00000

0110 Laborer 0.000

102.000

203-02330  
 

4,590.00102.000

4,590.00

102.000

HOUR

45.00000
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PCN: 22377-BID    ESTIMATE RUN 07/08/2020

PROJECT: STR0132-021                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:26:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Structure Backfill (Flow-Fill) 51.100

0.000

206-00065  
 

13,694.8051.100

0.00

51.100

CY  

268.00000

0120 *Topsoil 27,673.000

0.000

207-00205  
 

145,283.2527,673.000

0.00

27,673.000

CY  

5.25000

0125 *Stockpile Topsoil 27,673.000

0.000

207-00210  
 

193,711.0027,673.000

0.00

27,673.000

CY  

7.00000

0130 *Erosion Log Type 1 (12 Inch) 12,628.000

0.000

208-00002  
 

52,406.2012,628.000

0.00

12,628.000

LF  

4.15000

0130 MATERIAL ALLOWANCE Erosion Log Materials 840.000

-840.000

0.000.000

-1,570.80LF  

1.87000

0135 *Erosion Log Type 1 (20 Inch) 490.000

0.000

208-00013  
 

3,234.00490.000

0.00

490.000

LF  

6.60000

0140 *Aggregate Bag 158.000

0.000

208-00035  
 

1,177.10158.000

0.00

158.000

LF  

7.45000

0145 *Pre-fabricated Concrete Washout Structure (Type 1) 2.000

0.000

208-00046  
 

2,760.002.000

0.00

2.000

EACH

1,380.00000

0150 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

3,790.00000

0155 Removal and Disposal of Sediment (Labor) 284.000

72.000

208-00103  
 

16,020.00356.000

3,240.00

356.000

HOUR

45.00000

0160 Removal and Disposal of Sediment (Equipment) 6.000

0.000

208-00105  
 

540.006.000

0.00

6.000

HOUR

90.00000
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PCN: 22377-BID    ESTIMATE RUN 07/08/2020

PROJECT: STR0132-021                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:26:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 Sweeping (Sediment Removal) 43.500

4.000

208-00106  
 

16,625.0047.500

1,400.00

47.500

HOUR

350.00000

0170 Removal of Trash 96.000

15.000

208-00107  
 

8,880.00111.000

1,200.00

111.000

HOUR

80.00000

0175 *Erosion Control Management 48.000

5.000

208-00207  
 

49,820.0053.000

4,700.00

53.000

DAY 

940.00000

0180 *Dust Palliative (Magnesium Chloride) 81,100.000

0.000

209-00600  
 

61,636.0081,100.000

0.00

81,100.000

GAL 

0.76000

0185 *Reset Ground Sign 13.000

0.000

210-00810  
 

3,900.0013.000

0.00

13.000

EACH

300.00000

0190 *Seeding (Native) 38.600

3.600

212-00006  
 

18,061.6042.200

1,540.80

42.200

ACRE

428.00000

0195 *Soil Conditioning 38.600

3.600

212-00032  
 

14,137.0042.200

1,206.00

42.200

ACRE

335.00000

0200 *Mulching (Weed Free) 38.600

-1.900

213-00003  
 

19,267.5036.700

-997.50

36.700

ACRE

525.00000

0205 *Mulching (Hydraulic) 28.300

0.000

213-00011  
 

32,545.0028.300

0.00

28.300

ACRE

1,150.00000

0210 *Mulch Tackifier 7,720.000

0.000

213-00061  
 

14,282.007,720.000

0.00

7,720.000

LB  

1.85000

0215 *Bonded Fiber Matrix 0.000

5.500

213-00150  
 

16,115.005.500

16,115.00

5.500

ACRE

2,930.00000
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PCN: 22377-BID    ESTIMATE RUN 07/08/2020

PROJECT: STR0132-021                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:26:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

7,996.000

216-00201  
 

17,191.407,996.000

17,191.40

7,996.000

SY  

2.15000

0225 *Wildlife Biologist 5.000

0.000

240-00000  
 

575.005.000

0.00

5.000

HOUR

115.00000

0230 *Removal of Nests 1.000

0.000

240-00010  
 

90.001.000

0.00

1.000

HOUR

90.00000

0235 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

15.40000

0240 *Aggregate Base Course (Class 1) 51,246.860

0.000

304-01000  
 

901,944.7451,246.860

0.00

51,246.860

TON 

17.60000

0245 *Aggregate Base Course (Class 6) 41,910.840

1,688.430

304-06000  
 

837,105.9843,599.270

32,417.86

43,599.270

TON 

19.20000

0250 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(8-12") 

69,300.000

0.000

310-00610  
 

65,835.0069,300.000

0.00

69,300.000

SY  

0.95000

0255 Hot Mix Asphalt (Patching) (Asphalt) 14.460

110.080

403-00720  
 

20,549.10124.540

18,163.20

124.540

TON 

165.00000

0260 Hot Mix Asphalt (Grading SX) (75) 37,932.010

0.000

403-34701  
 

2,249,368.1937,932.010

0.00

37,932.010

TON 

59.30000

0265 Asphalt Cement Performance Grade (PG 58-28) 1,082.460

0.000

411-03352  
 

438,396.301,082.460

0.00

1,082.460

TON 

405.00000

0270 Asphalt Cement Performance Grade (PG 58-34) 1,166.450

0.000

411-03355  
 

554,063.751,166.450

0.00

1,166.450

TON 

475.00000
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PCN: 22377-BID    ESTIMATE RUN 07/08/2020

PROJECT: STR0132-021                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:26:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 Emulsified Asphalt (Slow-Setting) 5,832.000

0.000

411-10255  
 

13,122.005,832.000

0.00

5,832.000

GAL 

2.25000

0280 *Geotextile (Separator) (Class 1) 8,028.000

0.000

420-00132  
 

15,654.608,028.000

0.00

8,028.000

SY  

1.95000

0285 *Riprap (9 Inch) 144.000

0.000

506-00209  
 

10,080.00144.000

0.00

144.000

CY  

70.00000

0290 *Riprap (12 Inch) 89.000

0.000

506-00212  
 

7,120.0089.000

0.00

89.000

CY  

80.00000

0295 *Geogrid Reinforcement 10,883.000

0.000

506-01020  
 

17,956.9510,883.000

0.00

10,883.000

SY  

1.65000

0300 *Concrete Class B 61.100

0.000

601-01000  
 

42,159.0061.100

0.00

61.100

CY  

690.00000

0305 *Concrete Class D (Box Culvert) 94.900

0.000

601-03030  
 

85,410.0094.900

0.00

94.900

CY  

900.00000

0310 *Reinforcing Steel (Epoxy Coated) 6,326.000

0.000

602-00020  
 

34,793.006,326.000

0.00

6,326.000

LB  

5.50000

0315 *8x8 Foot Concrete Box Culvert (Precast) 206.000

0.000

603-70808  
 

327,540.00206.000

0.00

206.000

LF  

1,590.00000

0320 *Guardrail Type 3 (6-3 Post Spacing) 950.000

0.000

606-00301  
 

36,480.00950.000

0.00

950.000

LF  

38.40000

0325 *End Anchorage (Flared) 6.000

0.000

606-02005  
 

17,040.006.000

0.00

6.000

EACH

2,840.00000
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PCN: 22377-BID    ESTIMATE RUN 07/08/2020

PROJECT: STR0132-021                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:26:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *End Post 21.000

18.000

607-00005  
 

6,084.0039.000

2,808.00

39.000

EACH

156.00000

0335 *Corner and Line Brace Post 80.000

3.000

607-00010  
 

17,264.0083.000

624.00

83.000

EACH

208.00000

0340 *Fence Combination Wire With Treated Wooden Posts 
(Special) 

0.000

0.000

607-11310  
 

0.000.000

0.00

0.000

LF  

3.45000

0345 *Fence (Plastic) 112.000

0.000

607-11525  
 

296.80112.000

0.00

112.000

LF  

2.65000

0350 *Wood Snow Fence (8 Foot High) 590.000

0.000

607-32208  
 

245,440.00590.000

0.00

590.000

EACH

416.00000

0350 MATERIAL ALLOWANCE Snow Fence Panel 0.000

0.000

0.000.000

0.00EACH

195.60000

0350 MATERIAL ALLOWANCE Snow Fence Panel 0.000

0.000

0.000.000

0.00EACH

195.60000

0355 *16 Foot Gate (Special) 18.000

4.000

607-60117  
 

5,720.0022.000

1,040.00

22.000

EACH

260.00000

0360 *20 Foot Cattle Guard 1.000

0.000

611-00020  
 

19,500.001.000

0.00

1.000

EACH

19,500.00000

0365 *Delineator (Type I) 123.000

31.000

612-00001  
 

3,572.80154.000

719.20

154.000

EACH

23.20000

0370 *Delineator (Type III) 3.000

0.000

612-00003  
 

81.903.000

0.00

3.000

EACH

27.30000
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PCN: 22377-BID    ESTIMATE RUN 07/08/2020

PROJECT: STR0132-021                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:26:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 Mobile Light Tower 3.000

0.000

613-81900  
 

15,150.003.000

0.00

3.000

EACH

5,050.00000

0380 *Sign Panel (Class I) (Install Only) 2.000

0.000

614-00026  
 

606.002.000

0.00

2.000

EACH

303.00000

0385 *Steel Sign Support (2-Inch Round)(Post and Socket) 1.000

0.000

614-01503  
 

505.001.000

0.00

1.000

EACH

505.00000

0390 *Rumble Strip 0.000

38,491.000

614-80385  
 

16,936.0438,491.000

16,936.04

38,491.000

LF  

0.44000

0395 *18 Inch Drainage Pipe (Class 0) (Complete In Place) 260.000

0.000

624-20019  
 

33,540.00260.000

0.00

260.000

LF  

129.00000

0400 *24 Inch Drainage Pipe (Class 0) (Complete In Place) 255.000

0.000

624-20025  
 

39,780.00255.000

0.00

255.000

LF  

156.00000

0405 *30 Inch Drainage Pipe (Class 0) (Complete In Place) 493.000

0.000

624-20031  
 

80,359.00493.000

0.00

493.000

LF  

163.00000

0410 *36 Inch Drainage Pipe (Class 0) (Complete In Place) 418.000

0.000

624-20037  
 

72,314.00418.000

0.00

418.000

LF  

173.00000

0415 *48 Inch Drainage Pipe (Class 0) (Complete In Place) 130.000

0.000

624-20049  
 

30,030.00130.000

0.00

130.000

LF  

231.00000

0420 *60 Inch Drainage Pipe (Class 0) (Complete In Place) 214.000

0.000

624-20061  
 

63,344.00214.000

0.00

214.000

LF  

296.00000

0425 *Construction Surveying 0.980

0.020

625-00000  
 

103,380.001.000

2,067.60

1.000

L S 

103,380.00000
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PCN: 22377-BID    ESTIMATE RUN 07/08/2020

PROJECT: STR0132-021                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:26:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 *Mobilization 1.000

0.000

626-00000  
 

717,980.001.000

0.00

1.000

L S 

717,980.00000

0435 *Public Information Services (Tier III) 0.900

0.100

626-01103  
 

8,080.001.000

808.00

1.000

L S 

8,080.00000

0440 *Modified Epoxy Pavement Marking 0.000

311.000

627-00008  
 

29,545.00311.000

29,545.00

311.000

GAL 

95.00000

0445 *Pavement Marking Paint (High Build) 1,948.000

0.000

627-00013  
 

94,478.001,948.000

0.00

1,948.000

GAL 

48.50000

0450 *Flagging 9,075.750

90.000

630-00000  
 

194,313.909,165.750

1,908.00

9,165.750

HOUR

21.20000

0455 *Pilot Car Operation 1,066.000

8.000

630-00001  
 

48,867.001,074.000

364.00

1,074.000

HOUR

45.50000

0460 *Traffic Control Inspection 93.000

2.000

630-00007  
 

23,465.0095.000

494.00

95.000

DAY 

247.00000

0465 *Traffic Control Management 172.000

8.000

630-00012  
 

162,720.00180.000

7,232.00

180.000

DAY 

904.00000

0470 *Flashing Beacon (Portable) 4.500

0.500

630-80001  
 

12,650.005.000

1,265.00

5.000

EACH

2,530.00000

0475 *Barricade (Type 3 M-A) (Temporary) 3.600

0.400

630-80335  
 

608.004.000

60.80

4.000

EACH

152.00000

0480 *Construction Traffic Sign (Panel Size A) 11.700

1.300

630-80341  
 

262.6013.000

26.26

13.000

EACH

20.20000
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PCN: 22377-BID    ESTIMATE RUN 07/08/2020

PROJECT: STR0132-021                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:26:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0485 *Construction Traffic Sign (Panel Size B) 79.200

8.800

630-80342  
 

2,666.4088.000

266.64

88.000

EACH

30.30000

0490 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

40.40000

0495 *Construction Traffic Sign (Special) 144.000

16.000

630-80344  
 

4,848.00160.000

484.80

160.000

SF  

30.30000

0500 *Portable Message Sign Panel 620.000

12.000

630-80359  
 

51,065.60632.000

969.60

632.000

DAY 

80.80000

0505 *Drum Channelizing Device 270.000

30.000

630-80360  
 

3,030.00300.000

303.00

300.000

EACH

10.10000

0510 *Drum Channelizing Device (With Light) (Flashing) 9.000

1.000

630-80363  
 

253.0010.000

25.30

10.000

EACH

25.30000

0515 *Drum Channelizing Device (With Light) (Steady Burn) 16.200

1.800

630-80364  
 

455.4018.000

45.54

18.000

EACH

25.30000

0520 *Portable Traffic Speed Monitor 379.800

42.200

630-80368  
 

8,524.40422.000

852.44

422.000

DAY 

20.20000

0525 *Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

0.000

LF  

32.90000

0530 *Traffic Cone 72.000

8.000

630-80380  
 

84.0080.000

8.40

80.000

EACH

1.05000

0535 *Rumble Strip (Portable) 1.800

0.200

630-80430  
 

6,060.002.000

606.00

2.000

EACH

3,030.00000
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PCN: 22377-BID    ESTIMATE RUN 07/08/2020

PROJECT: STR0132-021                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:26:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0540 *Mobile Pavement Marking Zone 0.000

1.000

630-80511  
 

8,590.001.000

8,590.00

1.000

L S 

8,590.00000

0545 *Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

0.000

DAY 

101.00000

0550 *Traffic Signal (Temporary) 0.900

0.100

630-86801  
 

35,360.001.000

3,536.00

1.000

L S 

35,360.00000

0555 Night Work Lighting 0.000

0.000

632-00000  
 

0.000.000

0.00

0.000

L S 

2,500.00000

0560 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0565 F/A Partnering 1,500.000

0.000

700-70011  
 

1,500.001,500.000

0.00

1,500.000

F A 

1.00000

0570 F/A Asphalt Pavement Incentive 0.000

85,339.450

700-70012  
 

85,339.4585,339.450

85,339.45

85,339.450

F A 

1.00000

0575 F/A Fuel Cost Adjustment -6,131.750

-608.270

700-70016  
 

-6,740.02-6,740.020

-608.27

-6,740.020

F A 

1.00000

0580 F/A Roadway Smoothness Incentive 0.000

60,627.360

700-70018  
 

60,627.3660,627.360

60,627.36

60,627.360

F A 

1.00000

0585 F/A Asphalt Cement Cost Adjustment 320,383.480

0.000

700-70019  
 

320,383.48320,383.480

0.00

320,383.480

F A 

1.00000

0590 F/A Smart Work Zone Technology 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000



CONTID: C22377         COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 22377-BID    ESTIMATE RUN 07/08/2020

PROJECT: STR0132-021                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:26:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 Added Item (Each)/ Wildlife Gate - CO #002 0.000

10.000

900-00007  
 

13,225.0010.000

13,225.00

10.000

EACH

1,322.50000

0615 Fence CW TWP (Spec) - CO #002 44,321.000

0.000

607-11310  
 

155,566.7144,321.000

0.00

44,321.000

LF  

3.51000

0615 MATERIAL ALLOWANCE 26 Inch Field Fence 0.000

0.000

0.000.000

0.00LF  

0.50000

0615 MATERIAL ALLOWANCE 4 Inch x 6.5 Foot Wood Post 0.000

0.000

0.000.000

0.00LF  

0.41000

0620 ABC (CL 3) - CO #003 2,993.000

0.000

304-03005  
 

96,524.252,993.000

0.00

2,993.000

CY  

32.25000

0625 Added Item (Dollar)/ Price Reduction - ABC (Class 6) -
CO #004

-6,303.750

0.000

900-00006  
 

-6,303.75-6,303.750

0.00

-6,303.750

DOL 

1.00000

0630 Added Item (Dollar)/ Price Reduction - Overweight 
Trucks - CO#05

0.000

-464.000

900-00006  
 

-464.00-464.000

-464.00

-464.000

DOL 

1.00000

CAT 10,799,668.64360,649.6210,799,668.64CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0595 *Field Office (Class 2) 1.000

0.000

620-00002  
 

37,630.001.000

0.00

1.000

EACH

37,630.00000

0600 *Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

30,710.001.000

0.00

1.000

EACH

30,710.00000

0605 *Sanitary Facility 2.000

0.000

620-00020  
 

7,500.002.000

0.00

2.000

EACH

3,750.00000

CAT 75,840.000.0075,840.00CURRENT AMT0400 $ $ $

$10,875,508.64360,649.62$10,875,508.64$CURRENT AMTPROJECT TOTAL


